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1.  Originator 
 
Sarah Lewallen 

2.  Log Date: 
      
06/24/03 

3.  CCR #: 
    
03-0445  

4. Rev: 
   

— 

5.  Tel: 
 
301-925-0865 

6. Rm #:  
 
2117B 

7. Dept. 
 
SE 

8. CCR Title: Reorganization of Compile Build platforms 
 
9. Originator Signature/Date 
  
Sarah G. Lewallen     /s/     06/24/03          

10.   Class  
      

IN 

11.  Type:    

CCR  
  

12. Need Date: 7/11/03  
 

13.  Office Manager Signature/Date 
 
James R. Mather     /s/     06/24/03 

14.  Category of Change:  
EDF (RTSC) 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
None 

18.   CI(s) Affected:N/A 

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
Sparc 20 Replacement 

23.   Problem:  (use additional Sheets if necessary) 
Sufficient resources need to be identified for CM, Development, and IDG Compile Build Platforms for current baseline and future 
baseline compilers. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Retire the Sparc 20 systems bmw, chevelle, cobra, soliton, starfire, and guiness.  Replace, reorganize,  and upgrade per the attached 
plan. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Will not be able to retire SPARCs  

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Kevin Lange     /s/     06/25/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:  03-0445          Rev: —   Originator:  Sarah Lewallen  
 
Telephone: 301-925-0865         Office:  2117B 
 
Title of Change:  Reorganization of Compile Build platforms 
 
 
Proposed CM, Development, and IDG Build Platforms (Solaris 8) 
 
CM private compile/build platforms 
 
Move the CM private compile/build facilities from 'cmserv01' to 'blood' ('blood' is currently not used for any building activities).    
Upgrade 'Blood' to 4x400 Mhz CPUs to ensure that performance is adequate for the future.  'Blood' will be used for nightly builds 
using the new compilers.  Upgrade the system 'Apache', with a new clock board and 4x248 Mhz CPUs using parts from stock.  
'Apache' will be used for nightly builds using the current compilers.   
 
Hostname  OSVer  Model   CPU      CPU      Memory     Compilers               Function 
                                            Count    Speed 
blood            5.8     E3000     4           248      2048 MB    SunONE Studio 7  CM Private Compile/Build Platform (new compilers) 
apache         5.8     E3000     4           248      1024 MB    Sun WorkShop 6   CM Private Compile/Build Platform (current compilers) 
                                                                                          update 1 Patch 109513-09 
 
Development public compile/build platforms 
 
cmserv01     5.8     E3500     2           400     1024 MB    SunOne Studio 7  Public Developer Compile/Build Platform (new 
compliers) 
                                                                                         update 1 Patch 109513-09  
cmserv02     5.8     E3500     2           400     1024 MB     Sun WorkShop 6   Public Developer Compile/Build Platform (Current 
compilers) 
                                                                                         update 1 Patch 109513-09  
 
IDG private compile/build platforms 
 
jenga        5.8      U2-2200    2           200    1024 MB   SunONE Developer 7   IDG New Compiler Prototyping 
miami       5.8      U2 1170    1            168     576MB     Remove compilers       IDG COTS Prototyping 
solara       5.8      E3500       2            168    1024MB    Remove compilers       IDG Prototyping  
clydes      5.8      E450          2            248    1024 MB   Remove compilers       IDG COTS Prototyping 
 
ABC++ Resources  
 
abc          5.8      U 2 2300   2            300    1024 MB    GCC 3.2                      Compile/Build Platform 
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